Anticipated Project Schedule

Summer 2013

Early Coordination
- Agency Coordination Meeting
- Meet with Havre de Grace and Perryville Officials

Winter 2014

Agency Coordination Meeting
- Project Introduction
- Present Project's Purpose & Need

Spring 2014

Agency Coordination Meeting
- Obtain Input on Project's Purpose & Need
- Existing Environmental Conditions
- Conceptual Alternatives

Public Outreach Information Session
- Obtain Input on Project's Purpose & Need
- Existing Environmental Conditions
- Conceptual Alternatives

Summer 2014

Agency Coordination Meeting
- Summarize Public Input
- Present Feasible Alternatives

Public Outreach Information Session
- Meet with Local Officials and Stakeholders
- Present Feasible Alternatives

Fall 2014 / Winter 2015

Agency Coordination Meeting
- Present Alternatives Retained for Detailed Study

Public Outreach Information Session
- Present Alternatives Retained for Detailed Study

Spring / Summer 2015

Agency Coordination Meeting
- Agency Field Visit
- Refine Alternatives Retained for Detailed Study

Public Outreach and Stakeholder Coordination
- Website Update
- Stakeholder Coordination

Fall 2015

Agency Coordination Meeting
- Refined Alternatives Retained for Detailed Study
- Bridge Type Evaluation

Public Outreach Information Session
- Refined Alternatives Retained for Detailed Study
- Bridge Type Evaluation

Winter / Spring 2016

We are Here

Agency Coordination Meeting
- Analysis of Retained Alternatives / Conceptual Mitigation

Public Outreach Information Session
- Analysis of Retained Alternatives
- Alternative Impact Evaluation
- Public and Stakeholder Meetings

Spring / Summer 2016

Prepare Environmental Assessment (EA)

Stakeholder Coordination

Fall 2016

Publish Environmental Assessment (EA)

Agency Coordination Meeting
- NEPA Document Findings

Public Outreach Information Session
- NEPA Document Findings

Winter 2017

Complete Preliminary Engineering and NEPA Process

Spring 2017

Complete Federal Railroad Administration Grant Requirements