



Recent Project Activity

STAKEHOLDERS

- Coordinated with key stakeholders:
 - Susquehanna River Rail Bridge Project Advisory Board (3/26/15)
 - Harford County Public Schools (7/8/15 & 8/17/15)
 - Discussed impacts to the HdG HS/MS and reviewed proposed redevelopment plans for the school
- Conducting Bicycle/Pedestrian Crossing Hazard Analysis and Security Risk Assessment

SECTION 106

- Coordinated with MHT to confirm potentially eligible historic resources
- Held Section 106 Consulting Parties Meetings:
 - Havre de Grace – 3/9/15
 - Perryville – 8/18/15
 - Discussed known and potentially eligible historic resources
 - Discussed potential impacts to historic and archaeological resources and conceptual mitigation

AGENCY

- Submitted preliminary Alternatives Retained for Detailed Study (ARDS) report
- Held Interagency Review Meeting field visit
- Submitted Refined ARDS report
- Obtained ARDS report concurrence
- Presented at Interagency Review Meetings 2/18/15, 4/15/15, 6/17/15, 9/16/15